_FY19 PFTAC Work Plan - May 2018 to April 2019: Government Finance Statistics (GFS) - PROJECTED OUTTURN THROUGH END-APRIL 2019

TA Area	Obligation	Country	Outcome Targeted	Activity		ay 2018 - April 2019 (in person-days)		Number of Mission	Updated Inputs at Oct 3, 2018 (person-days - changes in red)		Number of	Dell'erre Status	Projected Outturn to end-April (person-days - changes in red)			Number of	% of updated		e Experts	
IA Area	Objective	Country			PFTAC resident	ST experts	Total	Activities	PFTAC resident	ST experts	Total	Missions/ Activities	Delivery Status	PFTAC residen	ST experts	Total	Missions/ Activities	plan delivered at end-Apr	Planned Date	Experts
		Cook Islands	1.9 Data are compiled and disseminated using approprial statistical techniques, including to deal with data sources, and assessment and validation of intermediate data and statistical outputs.		advisor	5		5	1 5	0	5	1	Jul 18		5		5	1 100%	Jul-18	De La Be
			1.12 Higher frequency data has been compiled and disseminated internally and/or to the public.	Compile, review and disseminate data to t IMF Statistics Department.																
		Fiji	1.9 Data are compiled and disseminated using approprial statistical techniques, including to deal with data sources, and assessment and validation of intermediate data and statistical outputs.	or Bridge tables facilitate the compilation of budgetary central government (BCG) GFS.																
			1.12 Higher frequency data has been compiled and disseminated internally and/or to the public.	Compile, review and disseminate data to t IMF Statistics Department.		10		0	2 12	0	12	1	Jan 14 -25, 2019		16		6	1 100%	Jun-18 and Ap 19	De La B
			1.20 Metadata released internally and/or to the public had been strengthened consistent with the dataset to enhance interpretation and analysis	A comprehensive sources and method document is disseminated and updated																
		FSM	1.12 Higher frequency data has been compiled and disseminated internally and/or to the publ	Compile, review and disseminate data to t IMF Statistics Department.		5	-	5 Remote	2		- 2	Remote			2	-	2 Remote	100%	Remote	De La Bee
	1. Strengthened macroeconomic and financial statistics compilation and dissemination for decision making: compilation methodologic in line with international standards GFS	Nauru	1.5 Data are compiled and disseminated using the coverage are scope of the latest manual/guide. 1.9 Data are compiled and disseminated using appropriare statistical techniques, including to deal with data sources, and assessment and validation of intermediate data and statistical.	Compile the institutional unit table for t public sector and investigate source data f GES compilation purposes Mapping the national chart of accounts		5		5 Remote	0	0	0	0	0					- 0%	Remote	De La Be
		Palau	1.12 Higher frequency data has been compiled and	Compile, review and disseminate data to t		5	_	5 Remote	2	0	2	Remote			2	-	2 Remote	100%	Remote	De La Bee
			disseminated internally and/or to the publ 1.12 Higher frequency data has been compiled and disseminated internally and/or to the public.	IMF Statistics Department. Assist in the verification and revisions of the COA mapping and associated compilation procedures for quarterly reporting.	n af ct nc 12 di ta			2							12			1 100%	Sep-18	
		PNG	1.15 Macroeconomic data sets used by policy-makers have been made more intersectorally consistent (reduced discrepancies).	Prepare a reconciliation and include data f the financial balance sheet and public sect data to the monetary statistics and balanc of payments.		12			1 12	0	12	1	Sep 2018				2			De La Be
Government Finance Statistics		S	ernally and/or to the public. compiled f	Assist in the verification and revisions of decompiled for GFS.																
		RMI	1.12 Higher frequency data has been compiled and disseminated internally and/or to the publ	Compile, review and disseminate data to t IMF Statistics Department.		5	-	5 Remote	2	0	2	Remote		2	-	2	Remote	100%	Remote	De La Bee
		Samoa	1.12 Higher frequency data has been compiled and disseminated internally and/or to the public.	Compile, review and disseminate data to t		16	-	6	116	0	16	1	Jul - Aug 2018		16	-	.6	1 100%	Nov-18	De La Bee
			1.12 Higher frequency data has been compiled and disseminated internally and/or to the public.	Compile, review and disseminate data to t		12	-	2	1 0	30	30	1	Apr 29 - May 10, 2019		•	16	6	1 100%	Jan-19	Rideout
		Timor-Leste	1.9 Data are compiled and disseminated using appropriate statistical techniques, including to deal with data sources, and assessment and validation of intermediate data and statistical outputs.			-	14	4	1				May 13 - 17, 2019			8	8	1 100%	Apr-19	Rideout
		Tonga	1.5 Data are compiled and disseminated using the coverage ar scope of the latest manual/guide. 1.9 Data are compiled and disseminated using approprial statistical techniques, including to deal with data sources, and assessment and validation of intermediate data and statistical outputs.			12		2	112	0	12	1	Jan 28 - Feb 8, 2019		16		6	1 100%	Oct-19	De La Be
			1.12 Higher frequency data has been compiled and disseminated internally and/or to the publ	Compile, review and disseminate data to t IMF Statistics Department.																
		Tuvalu	1.12 Higher frequency data has been compiled and disseminated internally and/or to the public.	Compile, review and disseminate data to t IMF Statistics Department.		5	-	5 Remote	2	0	2	Remote			2	-	2 Remote	100%	Remote	De La Bee

Van	anuatu	1.9 Data are compiled and disseminated using appropriate statistical techniques, including to deal with data sources, and assessment and validation of intermediate data and statistical outputs.			21	21	1	1 0	21	21	1	Jun 2018		21	1	1 100%	Jun-18	Expert
			Compile, review and disseminate data to t IMF Statistics Department.															
Reg	egional		GFS methodological training, practical workgroup exercises and country data compilation.		5	17	2	1 5	17	22	1	Aug 2018	5	17	.2	1 100%	Aug-18	De La Beer/ Expert
Reg	egional		GFS methodological training, practical workgroup exercises and country data compilation		5	-	5	1 5	0	5	1	Feb 11 - 15, 2019	9	-	9	1 100%	Feb-19	De La Beer
		Total Days:		102	52	154	11											

Updated Mid-FY19 Workplan:

Increase from Baseline Plan:

Delivered by Oct 31:

Percent of Original Plan delivered by Oct 31

Percent of Revised Plan delivered by Oct 31

	75	68 14	13
-26%	31%	-7%	-18%
38	38	76	5
37%	73%	49%	45%
51%	56%	53%	56%

Projected Outturn by April 30, 2019: Percentage of Mid-Year Revised Plan: Percentage of Original Plan:

	87	62 14	9	10
116%	91%	104%	111%	
85%	119%	97%	91%	