## FY20 PFTAC Work Plan - May 2019 to April 2020: Tokelau - FINAL OUTTURN AS AT APRIL 2020

TA Area	Objective	Country	Outcome Targeted	Activity	May 2019 - April 2020 (in person-days)			Number of	Updated Inputs at Oct 31, 2019 (person-days - changes in red)			Number of	% of updated plan	Updated Inputs at Apr 30, 2020 (person-days - changes in red)			% of updated plan	Delivery					
					PFTAC resident advisors	ST experts	Total	Missions/ Activities	PFTAC resident advisors	ST experts	Total	Missions/ Activities	delivered at end-Oct	PFTAC resident advisors	ST experts	Total	Activities	delivered at end-Apr		Milestones	Comments	Planned Date	Experts
	Improved laws and effective PFM institutions	Lokelau		Establishing PFM reform priorities post PEFA	5	0	5		-	-	-	-	0%	-		-	-	0%	Cancelled	PFM roadmap adopted by Government.	No STX Days	May-19	Neves
	TOTAL	5	0	5	0					•													
	Updated Plan Total Days					0	0	0	0														

 Delivered by Oct 31:
 0
 0
 0
 0

 Percentage of Revised Plan:
 0%
 0%
 0%
 0%