FY25 Work Plan - May 2024 to April 2025: Nauru - FINAL OUTTURN AT APRIL 30, 2025

Delivered by Oct 31: Percentage of Revised Plan:

| | Objective | Country | Outcome Targeted | Activity | May 2024 - April 2025: Baseline (in person-days) | | | Mid-Year Update at Oct 30, 2024 (in person-days) | | | | Update as at Apr Number of (in person-da | | | | | | | | | | | |
|-------------------------------------|---|---------|---|--|---|-----------------|-------|---|----------------------|----------------|-------|---|----------|----------------|-------|------------------------|------------|-------------------------|------------|--|----------|--|----------------------|
| TA Area | | | | | PFTAC | (iii person-ua) | (5) | Number of Missions/ | PFTAC | ili person-uay | | Number of Missions/ | PFTAC | iii person-uay | | Number of Missions/ | % Delivery | Delivery | | Milestones | Comments | Planned Date | Experts |
| | | | | · | resident | ST experts | Total | Activities | resident advisors | ST experts | Total | Activities | resident | ST experts | Total | Activities | | Status | | | | | · |
| Government Finance Statistics | Strengthen compilation and dissemination of fiscal statistics | Nauru | A new data set has been compiled and disseminated internally and/ or to the public | Compiling GFS for CG operations | advisors | | | | auvisuis | | | | advisors | | | - | 0% | Cancelled | | A full set of GFS tables for the budgetary subsector of the general government is compiled by the statistical authorities and disseminated at least on an annual basis. A full set of GFS tables for the extrabudgetary and social security fund (if relevant) subsectors of the general government is compiled by the statistical authorities and disseminated on an annual basis. | | | |
| | | | Source data are adequate for the compilation of these macroeconomic statistics | | | | 12 | 1 | - | - | - | - | - | - | | | | | | Source data coverage (from one or multiple complimentary sources) enables to compile GFS for each sector and subsector consistently with the institutional unit classification, as determined under the GFSM 2014 framework. | | Jun 24 - Jul 9, 2024 (in- country) | Moskalenko |
| | | | Legal and institutional environment are adequate for the compilation and dissemination of statistics | | | | | | | | | | | | | | | | | A full spectrum of relevant existing administrative datasets are available to the GFS compilers for the purpose of GFS compilation, with appropriate disclosure controls applied where commercial or political sensitivities exist. | | | |
| Real Sector Statistics | Strengthen compilation and dissemination of real sector statistics- national accounts | Nauru | A new data set has been compiled and disseminated internally and/or to the public. | Update GDP to 2023 | - | 18 | 18 | 1 | 12 | - | 12 | 1 | 12 | - | 12 | 1 | 100% | Aug 26 - Sep 6, 2024 | In-country | 2023 dataset available | | Aug 5 - 16, 2024 (in-country) | Grcman |
| Public Financial Management | Comprehensive, credible, and policy-based budget preparation | Nauru | A more credible medium-term macro-fiscal framework that supports budget preparation | Build Medium Term Fiscal Framework | - | - | - | - | 12 | 17 | 29 | 1 | 12 | 17 | 29 | 1 | 100% | Oct 28 - Nov 8, 2024 | In-country | MTFF updated | | | Lavea/ Youngberry |
| Revenue Administration | Strengthened revenue administration management and governance arrangements | | Authorities have a baseline understanding of the current state of the government's revenue administration, management, and governance arrangements and core revenue administration operations | Progress Review and Digitalization Options | 1 | - | | - | 1 | - | - | - | 5 | - | 5 | 1 | 100% | Mar 10 - 14, 2025 | In-country | | | | McAlister |
| | Strengthened revenue administration management and governance arrangements | Nauru | Corporate priorities are better managed through effective risk management | Implementation of Compliance Improvement Strategy | 1 | 14 | 14 | 1 | 1 | 18 | 18 | 1 | - | 17 | 17 | 1 | 100% | Jul 22- Aug 2, 2024 | In-country | Support Nauru Revenue Office in implementing approved Compliance improvement strategy, including capability development in Audit. | | Aug 19 - Nov 15, 2024 (remote) | Ledua |
| | | | Support functions enable more effective delivery of strategy and reforms | Digitalization Roadmap Inception | 4 | - | 4 | 1 | 5 | - | 5 | 1 | 5 | - | 5 | 1 | 100% | Nov 4 - 8, 2024 | Remote | This inception visit will initiate project work activities, engage with authorities to align with strategic intent, document outcomes and develop a project plan. | | May 27 - 30, 2024 (in- country) | McAlister |
| TOTAL 16 32 48 4 | | | | | | | - | | - | - | | • | • | | • | | | | | | | | |
| Updated Mid-FY25 Workplan: | | | | | 29 | 35 | 64 | 4 | | | | | | | | | | | | | | | |

Final Outturn at April 30, 2025:
Percentage of Mid-Year Revised Plan:
Percentage of Original Plan:

29 35 64 4 12 18 30 2 41% 51% 47% 50%

| 34 | 34 | 68 | 5 | | | |
|------|------|------|------|--|--|--|
| 117% | 97% | 106% | 125% | | | |
| 213% | 106% | 142% | 125% | | | |