## FY25 Work Plan - May 2024 to April 2025: Timor-Leste - FINAL OUTTURN AT APRIL 30, 2025

FY25 Work Plan - May 2024 to April 2025: Tim		or-Leste - FINA	AL OUTTURN AT APRIL 30, 2025			2024 - April 2025: Baseline				ar Update at Oct 30, 2024				Update as at Apr 30, 20									
TA Area	Objective	Country	Outcome Targeted	Activity	PFTAC resident advisors	ST experts	Total	Number of Missions/ Activities	PFTAC resident advisors	ST experts		Number of Missions/ Activities	PFTAC resident advisors	ST experts		Number of Missions/ Activities	% Delivery	Delivery Status	Modality	Milestones	Comments	Planned Date	Experts
Financial Sector Supervision	Develop/strengthen banking regulations and supervision frameworks	Timor-Leste	Legal/ prudential regulations for risk management, governance framework and prudential ratios on consolidated basis, developed/ strengthened.	Diagnostic Mission on Implementation of Basel III Standards and enhancements to RBS	10	-	10	1	5	11	16	1	5	13	18	1	100%	Mar 3 - 7, 2025	In-country	BCTL draws a roadmap for upgrading prudential standards for banks.		Sep 9 - 18, 2024 (in- country)	Kumar/ STX
	Improve accounting and prudential provisioning regulatory guidelines		A framework for implementing IFRS 9 relating to expected credit loss (ECL) developed.	Training in IFRS 9 implementation	-	10	10	1	-	9	9	1	-	9	9	1	100%	Jul 8 - 12, 2024	In-country	BCTL has the capacity to assess the implementation of IFRS 9.		Jul 8 - 12, 2024 (in- country)	McIntosh
Real Sector	Strengthen compilation and dissemination of real sector	Timor-Leste	Staff capacity increased through training, especially on developing source data, compilation methods, and dissemination.	Training on Special Topics Rebasing ANA and QNA development	12	-	12	1	12	-	12	1	12	-	12	1	100%	Mar 17 - 28, 2025	In-country	Staff trained	Interpretation Cost	Jan 27 - Feb 7, 2025 (in-country)	Grcman
Statistics	statistics- national accounts	Timor-Eeste	Staff capacity increased through training, especially on developing source data, compilation methods, and dissemination.	Assessing CPI	-	-	-	-	-	19	19	1	-	19	19	1	100%	Mar 17 - 28, 2025	In-country				Kelly
Macroeconomic Programming and	Stronger analytical skills and better macroeconomic forecasting and	Timor-Leste	Sound medium-term macroeconomic framework (inclusive of GDP and inflation,	Support for Financial Programming	12	-	12	1	12	-	12		12	-	12		100%	May 6 - 17, 2024	Remote	Greater sophistication in macroeconomic policy making	ICD Led	Oct 14 - 25, 2024 (incountry)	Beaumont
Analysis	policy analysis		sectors, and fiscal aggregates).	Macroeconomic Frameworks TA with Focus on Forecasting and Nowcasting	-	-	-	-	12	-	12		12	-	12		100%	Oct 14 - 25, 2024	In-country		ICD Led		Beaumont
			Improved analytical skills, and better	Macroeconomic Frameworks (ICD-MF Phase II)	12	-	12	1	12	-	12	1	12	-	12	1	100%	May 6 - 17, 2024	In-country	Average increase of 15% in learning gains from test on agreed customized courses.		May 6 - 17, 2024 (incountry)	Nield
Macroeconomic Frameworks	Develop capacity in macroeconomic forecasting and policy analysis to support policy decision making and	Timor-Leste	capacity	Macroeconomic Frameworks (ICD-MF Phase II)	12	-	12	1	12	-	12	1	12	-	12	1	100%	Oct 14 - 25, 2024	In-country	Confirmation of MPT status and use in policy formation process.		Oct 14 - 25, 2024 (incountry)	Nield
	communications		Timor-Leste framework (inclusive of GDP and inflation, commodity prices, the external and monetary sectors, and fiscal aggregates).  Macroeconomic Frameworks TA with Focus on Forecasting and Nowcasting  Macroeconomic Frameworks (ICD-MF 12 - 12 1 12 1 12 1 12 1 12 1 12 1 12	-	-	-	-	-	-	-	0%	FY26		MPT is well established in the policy decision making process		Jan 27 - Feb 7, 2025 (in-country)	Nield						
Public Financial Management	Comprehensive, credible, and policy-based budget preparation	Timor-Leste	framework is integrated with the annual budge	t Improving budget reliability	12	20	32	1	-	20	20	1	-	-	-	-	0%	Cancelled		Implementing binding budget ceilings		Jul 15 - 26, 2024 (in- country)	Emery
				VAT Implementation Review	-	12	12	1	-	-	-	-	-	-	-	-	0%	Cancelled		VAT project meets its deliverables		Oct 21 - Nov 22, 2024 (remote)	Ledua
	Strengthened revenue administration management and governance arrangements			VAT Implementation Review #2	-	11	11	1	-	17	17	1	-	18	18	1	100%	Feb 24 - Mar 7, 2025	In-country	VAT project meets its deliverables		Mar 6 - 14, 2025 (in- country)	Ledua
	9				-	21	21	1		17	17	1	-	19	19	1	100%	Mar 10 - 21, 2025	In-country	New-CIS is approved integrating gender, diversity and- elimate responses; and service focus-Taxpayer Service Strategy implemented		Dec 2 - 13, 2024 (incountry)	Shrosbree
	Strengthened core tax	Timor-Leste	Audit and other verification programs more effectively ensure accuracy of reporting	Provide Audit Training	-	16	16	1	-	19	19	1	-	19	19	1	100%	Jul 1 - 12, 2024	In-country	Capability in tax audit function increased leading to improved audit outcomes.		Jun 17 - 28, 2024 (in- country)	Bell
Revenue Administration			Audit and other verification programs more effectively ensure accuracy of reporting	Provide Audit Training #2	-	16	16	1	-	16	16	1	-	17	17	1	100%	Mar 31 - Apr 11, 2025	In-country	Capability in tax audit function increased leading to improved audit outcomes.	Back to back with VAT review 3	Feb 24 - Mar 5, 2025 (in-country)	Mitchell
			A larger proportion of taxpayers meet their filing obligations as required by law / A larger proportion of taxpayers meet their payment obligations as required by law	Progress Debt and Return Improvements, tax clearance and write offs	-	16	16	1	-	-	-	-	-	-	-	-	0%	Shift to FY26		The debt book is managed, with collectible debt under action and non-collectible written off		Nov 18 - 29, 2024 (in- country)	Udy
Real Sector Statistics  Macroeconomic Programming and Analysis  Macroeconomic Frameworks  Public Financial Management  Revenue	administration functions		Taxpayer services initiatives to support voluntary compliance are strengthened	Taxpayer Service Pilot Support	-	-	-	-	-	3	3		-	3	3	1	100%	Jul 2 - 19, 2024	Remote				Shrosbree
			Taxpayer services initiatives to support voluntary compliance are strengthened	Taxpayer Service Pilot Support #2	-	-	-	-	-	3	3	1	-	3	3		100%	Oct 1 - 11, 2024	Remote				Shrosbree
			Taxpayer services initiatives to support voluntary compliance are strengthened	Taxpayer Service Pilot Support #3	-	-	-	-	-	3	3		-	3	3		100%	Feb 3 - 14, 2025	Remote				Shrosbree
· <u> </u>		TOTAL	82	122	204	14	I										·				_		

 Updated Mid-FY25 Workplan:
 65
 137
 202
 12

 Delivered by Oct 31:
 48
 34
 82
 5

 Percentage of Revised Plan:
 74%
 25%
 41%
 42%

Final Outturn at April 30, 2025:
Percentage of Mid-Year Revised Plan:
Percentage of Original Plan:

65	123	188	11			
100%	90%	93%	92%			
79%	101%	92%	79%			

Debt Manageme	Formulate and implement a nt medium-term debt management strategy (MTDS)	Timor-Leste	MTDS developed, documented and published	Medium-Term Debt Management Strategy Development and Implementation	10	36	46	1	5	5	10	1	-	8	8	1	100%	Feb 17 - 21, 2025	Remote	Debt management strategy agreed by the relevant authority; Debt management strategy document produced and published; Staff shows competency through presentations, discussions, or practical exercises on debt management strategy formulation and implementation.		Sep 9 - 20 2024 (in- country)	Vilanova/ Vaugeois	5
---------------	--	-------------	--	---	----	----	----	---	---	---	----	---	---	---	---	---	------	-------------------	--------	---	--	----------------------------------	--------------------	---