## FY25 Work Plan - May 2024 to April 2025: Tokelau - FINAL OUTTURN AT APRIL 30, 2025

						-	4 - April 2025 n person-day		Number of		Update at Oc n person-day		Number of	-	e as at Apr 30 n person-day		Number of							
TA	Area	Objective	Country	Outcome Targeted	Activity	PFTAC resident advisors	ST experts	Total	Missions/ Activities	PFTAC resident advisors	ST experts	Total	Missions/ Activities	PFTAC resident advisors	ST experts	Total	Missions/ Activities	% Delivery	Delivery Status	Modality	Milestones	Comments	Planned Date	Experts
Real S Statis		Strengthen compilation and dissemination of real sector statistics- national accounts	Tokelau	A new data set has been compiled and disseminated internally and/or to the public.	Reviewing and publishing updated- figures from 2023 mission: Updating GDP for 2023/24		17	17	1	-	17	17	1	-	17	17	1	100%	Nov 25 - Dec 6, 2024	In-country	New measures developed		Jul 15 - 26, 2024 (in-country)	
Public Finan Mana	cial	Improved budget execution and control	Tokelau		Strengthen commitment budget control environment and improve audit controls	12	,	12	1	12	-	12	1	12		12	1	100%	Jul 22 - Aug 2, 2024		Internal control procedures and standards drafted		Aug 12 - 23, 2024 (in- country)	Lavea
		•		•	TOTAL	12	17	20	•												3			

 TOTAL
 12
 17
 29
 2

 Updated Mid-FY25 Workplan:
 12
 17
 29
 2

 Delivered by Oct 31:
 12
 0
 12
 1

 Percentage of Revised Plan:
 100%
 0%
 41%
 50%

Final Outturn at April 30, 2025: Percentage of Mid-Year Revised Plan: Percentage of Original Plan:

12	17	29	2
100%	100%	100%	100%
100%	100%	100%	100%