

FY20 PFTAC Work Plan - May 2019 to April 2020: Tokelau - MID-YEAR Update at 31Oct2019

TA Area	Objective	Country	Outcome Targeted	Activity	May 2019 - April 2020 (in person-days)			Number of Missions/ Activities	Updated Inputs at Oct 31, 2019 (person-days - changes in red)			Number of Missions/ Activities	% of updated plan delivered at end-Oct	Delivery Status	Milestones	Comments	Planned Date	Experts
					PFTAC resident advisors	ST experts	Total		PFTAC resident advisors	ST experts	Total							
Public Financial Management	1. Improved laws and effective PFM institutions	Tokelau	1.2 MoF capacity can meet enacted PFM responsibilities	Establishing PFM reform priorities post PEFA	5	0	5		-	-	-	-	0%	Cancelled	PFM roadmap adopted by Government.	No STX Days	May-19	Neves
TOTAL					5	0	5	0										
Updated Plan Total Days									0	0	0	0						
Delivered by Oct 31:									0	0	0	0						
Percentage of Revised Plan:									0%	0%	0%	0%						