NIUE : FY18 Work Plan - May 2017 to April 2018 MID-YEAR UPDATE

	Objective	Country	Outcome Targeted		Planned Inputs (in person-days)			Updated Inputs at Nov 1 (person-days - changes in red)				% of updated plan					
TA Area				Activity													
					LTX	STX	Total	#	PFTAC resident advisors	ST experts	Total	#	delivered at end- Oct	Delivery Status	Milestones	Comments	Experts
	6. Strengthen identification, monitoring, and management of fiscal risks	Niue	6.2 Central fiscal oversight and analysis of public corporation risks are strengthened	Scoping mission to improve fiscal risk analysis	11	0	11	1	11	0	11	1	0%	April 2018	 Deliver seminar on fiscal risks to MoF staff. Key issues and TA needs identified and prioritized. 		Marzan
Real Sector Statistics	 Strengthen compilation and dissemination of data on macroeconomic and financial statistics for decision making according to the relevant internationally accepted statistical standard, including developing/improving statistical infrastructure, source data, serviceability and/or metadata. 	Niue	1.3 Staff capacity increased through training, especially on developing source data, compilation methods, and dissemination	Build independent compilation capacity			20			20	20		0%	February 2018	Relative to the baseline, the number of staff trained to compile and/or disseminate these statistics is adequate [RBM NA 3.1] by February 2018 New national accounts statistics, as set out in		Freeman
			1.18 A new data set has been compiled and disseminated internally and/or to the public	Provide supplementation to produce latest GDP estimates		20	20	ſ		20	20	1			the latest System of National Accounts (2008) manual, are available by February 2018	New estimates for 2016, plus potential revisions, completed with significant PFTAC supplementation (February 2018) Compilation of 2017 estimates significantly completed with PFTAC supplementation (February 2018)	
Administration	1. Strengthened revenue administration management and governance arrangements	Niue	1.2 Organizational arrangements enable more effective delivery of strategy and reforms	Strengthen organization design. BTB with mission Taxpayer Service Mission 2.2	5	-	5	1	5	-	5	1	0%	Nov 2017	An organizational structure in place and suitably staffed by 6/30/2018.	Niue has accepted PFTAC recommendations to introduce a new structure and will require additional TA moving forward.	Shrosbree
Administration	 Strengthened core functions evidenced by an accurate taxpayer base, taxpayer services supporting voluntary compliance, improvements in filing, payment and audit activities 		2.2 Taxpayer Services initiatives to support voluntary compliance strengthened	Strengthen the taxpayer services function. BTB with Organization Mission 1.2	5	-	5	-	5	-	5	-	0%	Nov 2017	Taxpayer services strategy in place by 6/30/2018 and aligned to TADAT dimensions.	A new structure to be implemented which will include setting up a taxpayer services component.	Shrosbree
				Original Plan Total Days:	21	20	41	3									
	Updated Plan Total Days:								21	20	41	3]				

 Delivered by Oct 31:

 Percentage of Revised Plan:
 0%
 0%
 0%
 0%