FY23 Work Plan - May 2022 to April 2023: Timor-Leste - MID-YEAR Update at 31Oct2022

FYZ	1.25 WOLK FIGHT - May 2022 to April 202		: Hmor-Leste	- MID-YEAR Update at 31Oct2022				2 - April 2023 Son-days) Number of		Updated Inputs at Oct 31, 2022 (in person-days)			Number of						
	TA Area	Objective	Country	Outcome Targeted	Activity	PFTAC resident	person-day	/s) Total	Missions/ Activities	PFTAC	ST experts	ys) Total	Missions/ Activities	% delivered	Delivery Status	Milestones	Comments	Planned Date	Experts
				Higher frequency data has been compiled and disseminated internally and/or to the public.	Refine compilation techniques for using various administrative data sources to reduce statistical discrepancies.	advisor	15	15	1	advisors	or experience			0%		Compile and disseminate general government (Public Sector) debt data in the World Bank quarterly public sector debt statistics template for publication. *Reviewe quarterly and annual compilation processes to reflect results of cash balance reconciliation. *Reviewe quarterly and annual compilation processes to reflect results of cash balance reconciliation. *Reviewe compilation and dissemination of the quarterly GFS data and fiscal bulletin. *Compile and disseminate annual GG for FY19. *Compile and disseminate annual GG for FY19.	Address General Government (GG) coverage and statistical discrepancies. Encourage submission of GG debt data to the World Bank Quarterly Public Sector Debt Database (QPSD).		
Gover Statist	nment Finance ics	Strengthen compilation and dissemination of fiscal statistics	Timor-Leste	Data are compiled and disseminated using appropriate statistical techniques, including to deal with data sources, and/or assessment and validation of intermediate data and statistical outputs.	Investigate statistical discrepancies and other potential indicators of problems in statistical outputs.					-					Delivered by HQ under D4D	-update the National Chart of Accounts in ProChrity to facilitate offs complation, and resolve discrepancies between ProClarity and the Government Reporting program. A process be initiated to reconcile currency and deposits in ProClarity to what resported by the Central Bank of Timor-Leste in its monetary statistics "Finialize institutional setorization enabling complete coverage for GFS complation." Colliborate with the Budget Division to update the budget format, and adopt an international reporting standard (i.e. GFSM2013.), and release these on the Mor Weistite.	Investigate all data sources, in particular between the Government Reporting Program and ProClarity to narrow down inconsistencies and improve data quality.	Oct 24 - Nov 4, 2022 (in-country)	STX
				Business processes documentation for compilation and dissemination of macroeconomic and financial statistics is stored, accessed and regularly updated.	Establish business process documentation to inform compilation and dissemination procedures.											 Compilation procedures are designed to minimize processing errors, such as coding, editing, and tabulation errors. 	Enhanced metadata and compilation guidelines are produced and disseminated.		
	economic amming and sis	Stronger analytical skills and better macroeconomic forecasting and policy analysis	Timor-Leste	Sound medium-term macroeconomic framework (inclusive of GDP and inflation, commodity prices, the external and monetary sectors, and fiscal aggregates).	Financial Programming Training 2.0	30		30	3	49	1	49	3	67%	May 23 - Jun 3, 2022 (remote)/ Oct 3 - 14, 2022 (in-country)/ Nov 29 - Dec 6, 2022 (in-country)	Enhanced understanding of economic interlinkages	10 days 10 days 10 days	May 23 - Jun 3, 2022 Oct 3 - 14, 2022 Nov 28 - Dec 9, 2022	Beaumont
		Comprehensive, credible, and policy-based budget preparation		A more credible medium-term budget framework is integrated with the annual budget process	Strengthening Top-Down Approaches to Budgeting	12	•	12	1	12	- 1	12	1	0%	Jan 30 - Feb 12, 2023 (incountry)	Budget documents (including the Budget Strategy Paper) reflect binding ceilings over the medium term	postponed from FY22	Nov 7 - 18, 2022 (in- country)	Seeds/ HQ
	Financial gement	Strengthened identification, monitoring, and management of fiscal risks	Timor-Leste	Analysis, disclosure and fiscal oversight of public corporation risks are strengthened	Strengthening SOE fiscal risk oversight	-	16	16	1	4	-	÷	1	0%	Shift to FY24	Training on good practice for SOE fiscal oversight delivered		Nov 7 - 18, 2022 (in- country)	STX
				Effective implementation of a new tax or modernized legislation	Assist with implementation of VAT	-	16	16	1	-	18	18	1	100%	Oct 11 - 25, 2022 (in- country)	Implementation strategies and plans for VAT finalized by 12/31/21.	A decision to implement a VAT has been made with a request from the authorities to support implementation.	Mar 20 - 31, 2023 (in- country)	Vivian / Piper
				Capacity for reform increased due to clear reform strategy and a strategic management framework adopted and institutionalized	Develop Strategic Plan	-	5	5	1	-	13	13	1	100%	May 4 - Jun 7, 2022 (remote)	Strategic plan finalized and approved	Tracking to road map from diagnostic	May 2, 2022 (remote)	Story/ O'Keefe/ Vivian
				Capacity for reform increased due to clear reform strategy and a strategic management framework adopted and institutionalized	Implementation of Strategic Plan	1	-	-	-	-	12	12	1	0%	Feb 6 - 17, 2023 (remote)	Roadmap for implementation developed and approved	Building block to establish core pillars of compliance in TL		STX
				Organizational arrangements enable more effective delivery of strategy and reforms	Administration Support for return registration function to sole TLTA control	-	15	15	1	-	-	-	-	0%	FY24	Registration function established in TLTA by end of April 2023	Tracking to road map from diagnostic	Nov 28 - Dec 16, 2022 (remote)	Topping
				Organizational arrangements enable more effective delivery of strategy and reforms	Redefine and modify approach to Large Taxpayers	-	12	12	1	-	16	16	1	0%	Feb 13 - 24, 2023 (in- country)	New Large Taxpayer approach and action plans finalized and approved by end of February 2023	Tracking to road map from diagnostic	Oct 10 - 21, 2022 (remote)	Vivian
		Strengthened revenue administration management and governance arrangements		Support functions enable more effective delivery of strategy and reforms	Review/update staff distribution in Accounting, Collections, Enforcement and Audit	1	16	16	1	1	12	12	1	0%	Jan 16 - 27, 2023 (remote)	Staff distribution updated and implemented by June 2023	Tracking to road map from diagnostic	Jan 16 - Feb 4, 2023 (in-country)	Reardon
				Organizational arrangements enable more effective delivery of strategy and reforms	Develop planning, design and monitoring (head office) function	-	16	16	1	-	16	16	1	0%	Apr 3 - 14, 2023 (in- country)	Head office functions approved and implemented by June 2023	Tracking to road map from diagnostic	Apr 3 - 14, 2023 (in- country)	Vivian
				Effective implementation of a new tax or modernized legislation	Support implementation of VAT	-	16	16	1	-	-	-	-	0%	Cancelled	VAT successfully implemented by date as per new tax legislation	Tracking to road map from diagnostic	Sep 26 - Oct 7, 2022 (in-country)	Vivian
				Support functions enable more effective delivery of strategy and reforms	Develop Internal Audit Strategy	-	-	-	-	-	16	16	1	0%	Feb 6 - 17, 2023 (in- country)	Mechanisms in place to provide assurance to Commissioner	Tracking to road map from diagnostic		STX
Reven Admir	ue histration		Timor-Leste	Support functions enable more effective delivery of strategy and reforms	Provide IT Training and Development	-		-	-	-	16	16	1	0%	Jan 23 - Feb 3, 2023 (in- country)	Staff able to optimize the IT systems available to them	Additional request following recent CD in-country		Grant
				Authorities have a baseline understanding of the current state of the government's revenue administration, management, and governance arrangements and core revenue administration operations	Reform Progress Check	-	-	-	-	9	-	9	1	0%	Mar 13 - 21, 2023 (incountry)	Relationship and way of working established and understood	TL is new to PFTAC CD environment and time is needed to build a relationship of trust		Williams
				Strengthen core tax functions	Redesign/refine the Tax Clearance process in collaboration with Customs	-	16	16	1	-	-	-	-	0%	FY24	An end to end process is developed and implemented	Tax clearance process not optimized	Jun 6 - 17, 2022 (remote)	Strong

Author Policy P			Country			May	May 2022 - April 2023			Updated Inputs at Oct 31, 20		t 31, 2022		0/ dall				Diagnosi Date	Evanete
August and other verification programs more effectively for an experimental plane of the control of the supports of taspages meet therefore control task functions are required by law August and other verification programs more effectively for an experimental plane of the control of the supports of taspages meet therefore plane of taspages meet therefore pla	TA Area	Objective			Activity	(in person-day		auysj			n person-da	ys)				Adilanta	Comments		
A large proportion of tangers meet their filling objectives are greated by law of solidations as required by law of solidations. In a great develop SOPs and the solidation are solidations. In a control tanger meet their filling objectives are greated assistance with proposed and payment compliance disassistance with proposed and payment timelines improves and payment timelines improves and payment timelines improves. In additional proposed and payment timelines improves and payment timelines improves and payment timelines improve and payment timelines improves. In additional payment timelines improve and payment timelines improve and payment timelines improves. In additional payment timelines improve and payment timelines improves. In additional payment timelines improve and payment timelines improves. In additional payment timelines improves. In additional payment timelines improve and payment timelines improve and payment timelines improves. Additional payment timelines improves. In additional payment timelines improves and payment timelines improves. In additional payment timelines improves and payment timelines improves and payment timelines improves and payment timelines improves. In additional payment timelines improves and payment timelines imp	TA Alea	Objective		Outcome Targeted		resident		Total	Activities res	resident	ST experts	Total		% delivered	d Delivery Status	Milestones	Connents	Planned Date	Experts
Strengthened core tax administration functions Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting Audit and other verification programs more effectively ensure accuracy of reporting ensure ac		administration functions			Improve filing and tax arrears management	1	21	21	1	-	16	16	1	0%		Filing and payment timeliness improves	authorities to improve current returns		Lawrence
administration functions Self Audit and other verification programs more effectively ensure accuracy of reporting Instructions 2 1 1 1 1 1 1 1 1 1				Strengthen core tax functions		- 1	43	43	1	-	15	15	1	100%					Bell/ Lawrence/ Vivian
ensure accuracy of reporting instructions #2 i						- 1	-	1	-	-	15	15	1	100%		Audit staff capability improves			Bell
bilgations as required by law Collectors and rayments #2						4	-	1	-	-	16	16	1	0%		Audit staff capability improves			Bell
compliance are strengthened Tax and/or customs laws are updated, simplified, and better aligned with modern standards and international port VAT and TAA laws					Collections and Payments #2	1	-	4	-	-	16	16	1	0%					Vivian
better aligned with modern standards and international praft VAT and TAA laws - 21 21 1 0% FY24 Draft VAT and TAA laws finalized by end of February 2023 PAT CLS supporting a request by the authorities to modernize their tax laws. Nov 34 - 30, 2022 (remote) Aw protocols Tax and/or customs laws are updated, simplified, and better aligned with modern standards and international protocols 10 10 1 0% Cancelled Legal support provided to support business case PFTAC is supporting a request by the authorities to modernize their tax laws. View (remote) Aw protocols					Taxpayer Services Strategy	1	-	4	-	-	16	16	1	0%		TPS strategy approved and roadmap for delivery developed			STX
Tax and/or customs laws are updated, simplified, and better aligned with modern standards and international function to sole TLTA control 10 10 1 0% Cancelled Legal support provided to support business case authorities to modernize their tax laws. (remote)				better aligned with modern standards and international	Draft VAT and TAA laws	-	21	21	1	-	-	4	-	0%	FY24				Aw
TOTAL 42 238 280 18				better aligned with modern standards and international		- 1	10	10	1	-	-	-	-	0%	Cancelled				Aw
					TOTAL	42	238	280	18		•	•		•		<u> </u>			

 TOTAL
 42
 238
 280
 18

 Updated Mid-FY23 Workplan:
 70
 213
 283
 19

 Delivered by Oct 31:
 32
 61
 93
 6

 Percentage of Revised Plan:
 46%
 29%
 33%
 32%

	Establish efficient institutional framework for debt management	Improved institutional structure for debt management	Review of organizational structure for debt management	-	28	28	1	12	16	28	1	0%	Apr 3 - 14, 2023 (in- country)	The debt management entity is adequately resourced and staffed; The debt management entity is aligned on a front-middle-back office basis; Debt management staff have specific job roles, tasks, and training plans	Oct, 2022	STX
Debt Management	Develop/ strengthen processes for accurate debt recording, reporting, and monitoring	Improved staff capacity for debt recording, reporting, and monitoring	Strengthening debt reporting capacity	-	14	14	1	5	4	5	1	0%	Nov 7 - 11, 2022 (in- country)	Staff show competency in debt recording, reporting, and monitoring through presentations, discussions, or exercises; Regular publication of a debt builden to overing central government debt, debt operations, and guarantees; Debt builden also covers portfolio composition, risk indicators, guarantee performance	Jul, 2022	Scipioni/ Ferguson